
86399
CIC «: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 02-JAN-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941915 (AR 37-1)

(DIAMOND ALKALI BZ672

D.O. VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

27023756
PARTIAL tt 30 03-NOV-2003 THRU 02-JAN-2004

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

ACCOUNTS OF

(D

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2001 00 0000 NA

LINE ITEM MOA

1 CONTRACT OUTSIDE GOVERNMENT

NA

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012915 96231
$94,117.05

DESCRIPTION

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
SUBTOTAL

PARTIAL AMOUNT PAID

PAYMENT DUE DATE Ol-FEB-2004 PAY THIS AMOUNT

$94,117.05

$94,117.05
$94,117.05

$.00

$94,117.05

OAT£

CMRCBRMCMIMI

MSr AND

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY
FOR USE IN LIEU OF SF 1080

$1,000,000.00
$826,432.77
$732,315.72
$94,117.05

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER



PM-ES 2/6/2004
Progress Report for EPA Region

Site: Diamond Alkali, Operable Unit 2, New Jersey Phase: HI,
Bill No.: 27023756 IAG No.: DW96941915 (BZ672) IAG IAG Exp

Partial #30 NWK Award Date: 9/18/01 12/31/04

Reporting From: To: EPARPM
Period: Nov03,2003 Jan 2, 2003 Alice Yen
Work Performed

ms Period

MeeHngsTHs
Period
KeylWestones
ComptetBdtaOate

OU2
iration Date: Other Corps

N/A
USAGE PM
Elizabeth Buckrucker

* AE Contractor payment.

• This IAG open for existing contract — future work will occur under new LAG and all project progress will be
reported under 1AG96941975.

SeeIAGDW96941975.

RFPtoMPl 14Aug02

• MP1 Proposal received 30 Aug 02

• Negotiations with MPI 5 Sep 02

• Final MPI Proposal received 24 Sep 02.

New OU3 IAG funding received 27 Sep 02, (IAG DW9694I975-01-0) for $1,000,000.00.

• Task Order 0008 (T for Passaic) awarded on 30 Oct 02, with NTE costs of $852,610.00.

Future milestones will be listed under IAG DW96941975.

Projected Work, Meetings Milestones through next

Narrative

Meetings

KeyMiestmes

ForthcomtTff

FY.

• Continued work on Task Order 0008; awarded under this

See

• See

IAG

LAG

DW96941975

DW96941975

progress

progress

report.

report.

IAG.

Issues
TecMcat

SchedJK

Fundng:

None at this time.

Schedule behind original projections; work proceeding according to schedule at the present time.

None at this time.

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Tola! IAG
500,000 0 Initial

1

6/06/01

9/05/01

-

500,000

-

"

$500,000

$ 1,000,000

Note: Technical Assistance IAG; Procurement total = $860,000; Personnel = $140,000
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PM-ES

Progress Report for EPA Region II
2/6/2004

Expenditures: US ACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 0008;
awarded 30 Oct 02
Kansas City In-House
Labor/Travel

Totals

Funds For Activity

$ 852,610.00

$ 147,390.00

$1,000,000.00

Funds Disbursed
This Month

$94,117.05

$0

$94,117.05

Fund; Disbursed
To Date

$704,218.71

$122,214.06

$826,432.77

Funds Remaining

$ 148,391.29

$25,175.94

$ 173,567.23

Contract OWigations/Deobligations Plan (FY03)

Contract

DACW41-02-D-0003

Planned

$ 400,000.00

Date

8/31/02

Actual

$ 852,610.00

Date

10/30/02

Notes

NTP was given on actual amount; award amount is
$9 1 2, 1 97. The difference was awarded under new
task order under IAG96941975.

IAG Scope of Work Summary (block 13 of IAG, Amendment 1)
This amendment obligates an additional $500,000 to the USACE-Kansas City District for technical assistance to support remedial
investigation/feasibility study oversight at the Diamond Alkali OU2 Superfund site.

Block 13 of Initial IAG. This agreement obligates $500,000 to the U.S. Army Corps of Engineers-Kansas City District for technical assistance to
support remedial investigation/feasibility study oversight at the Diamond Alkali Superfund site, OU2 (EPA-ID: NJD980528996).

Project Delivery Team

Elizabeth Buckrucker
Project Manager
816-983-3581

Name
Beth Buckrucker

M. Trudy Shannon

Pam Wittler-Stichweh

Richard McCollum

Contact Wfcrmafcn
(816)983-3581

Cell: (8 16) 665-9059

(816)983-3822

(816)983-3827

(816)983-3370

HespansbMy
Project Manager

Contract Specialist

Contracting Officer

COR

Date: November 13,2003

Attached:

Lower Passaic River Restoration Project - USACE/Contractor Expenditures (updated 5 Feb 04)
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Tra~l Expenses 

Qctler: Reproduction Sen.!ces 

Doparlrnarltal Owfhead 

GoneraVAdrrinistrati,_.,. <Narhead 

Labo< 

USACE Labor; monthly 

Cumulolivo USACE Labor: 

lAG Funding Rocolved.IPorsonncl: 

lAG Funding Aooelved/Contract: 

Contracts Awarded 

Cont ract Disbursements: monthly (lnvolced/Pold) 

Cumulotlvo Controct Olsbusements 

Cumulative lnvolcod: labor and contract 

RerT'IIllning lAG $$ 

JunO! 

0.00 

0.00 

381.52 

246.68 

822.20 

1,450.40 

1,450.40 

70,000.00 

430,000.00 

FY01 

Jul 01 

0.00 

0.00 

1,344.00 

91 0.31 

3,034.19 

5,288.50 

6,738.90 

Aug 01 

933.00 

0.00 

1,368.85 

986A9 

3,288.33 

6,576.67 

13,315.57 

SepO\ 

547.92 

0.00 

9n.se 

614.28 

2,047.56 

4,187.42 

17,502.99 

70,000.00 

430,000.00 

Oc1 01 

0.00 

0.00 

465.05 

269.85 

940.50 

1,675.40 

19,178.39 

Novot 

0.00 

0.00 

1,098.63 

598.38 

2,393.45 

4,090.46 

23,268.85 

7 
DecO\ 

30340 

0.00 

1,765.36 

961.53 

3,845.96 

6,876.25 

30,145.10 

1,450.40 6,738.90 13,315.57 17,502.99 19, 178.39 23.268.85 30, 145.10 

<:98,549.60 493,261.1 0 486,684.43 982,497.01 980,821 .61 976,731.15 969,854.90 

Jan02 

563.29 

0.00 

1, 139.40 

6206() 

2,482.34 

4,805.63 

34,950.73 

Fob-02 

2,351.07 

0.00 

342.23 

186.41 

745.63 

3,625.34 

38,576.08 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941915; BZ672 

USACE/Contract Expenditures 

FY02 
10 

PAar-02 

2,493.08 

0.00 

1,553.48 

846. 16 

3,384.51 

8,277.23 

46,653.31 

11 
Apr-02 

sn.JS 
0.00 

714.60 

389.28 

1,556.90 

3,338.16 

50,191.47 

and 
Projected Expenditures 

12 13 14 15 16 
May-02 Jun-02 Jul-02 Aug-02 Scp-02 

808.64 n6.91 431 .61 628.23 851.46 

0.00 0.00 0.00 0.00 
534.72 1,221.42 3,209.44 2,679.73 4,703.66 

323.42 737.97 1,966.23 1,895.63 2,m.47 

1,113.43 2.544.67 6,780.17 6.536.67 10,080.96 

2,780.21 5,280.97 12,387.45 11 ,740.26 18,559.55 

52,971.68 58,252.65 70,640.10 82,380.36 100,939.91 

FY03 
17 18 19 20 21 22 23 

Oct-02 Nov-02 Ooc-02 Jnn-03 Feb-03 Mar-03 Apr-03 

2,021 .20 952.13 1,014.70 308.00 0.00 

0.00 0.00 57.27 0.00 

491.25 1,894.49 1,914.53 41.66 114.55 

328.55 1,081.37 1,012.71 166.62 59.67 

1,200.73 4,325.31 4,050.75 238.66 

4,041 .73 8,253.30 7,992.69 573.55 41 2.88 0.00 0.00 

104,981.64 113,234.94 121 ,227.63 121,801. 18 122,214.06 122,214.06 122,214.06 

852,610.00 

FY04 
24 25 26 27 28 29 

PAay.OO Jun-<13 Jul-03 Aug-03 Sep-03 Oct-03 

0.00 0.00 0.00 0.00 0.00 0.00 

122,214.06 122,214.06 122,214.06 122,21 4.06 122,214.06 122,214.06 

94.165.49 130,111.20 112,696.06 48,193.07 14,095.99 74,018.03 27,130.85 51.880.27 57,81 0.70 

no# 30 
Nov-03 Dec-03 Totals 

15,662.02 

57.27 

27,956.23 

17,1 25.61 

61 ,41 2.92 

0.00 0.00 87,263.32 

122,214.06 12.2,214.06 122,21 4.06 

140,000.00 

860,000.00 

852,610.00 

0.00 94,11 7.05 704,218.71 

94,165.49 94,1 65.49 224,276.69 336,972.75 385, 165.82 399,261.81 473,279.84 500,410.69 552,290.96 610,101.66 610,1 01.66 704,218.71 

34,950.73 38,576.08 46,853.31 so.t9t .47 52,971.68 58,252.65 70,640.10 82,380.36 100,939.91 104,981 .64 113,234.94 121,227.63 215,966.67 216,379.55 346,490.75 459.t86.8 t 507,379.88 521 ,475.87 595,49:3.90 622,62•1.75 674,505.02 732,315.72 732,315.72 826,432.n 826,432.77 

965,049.27 961,423.93 953,146.70 949,808.54 947,028.33 94 1,747.36 929,359.91 91 7,619.65 899,060.10 42,408.37 34,155.07 26.162.38 25,588.83 25, 175.95 25,175.95 25,175.95 25,175.95 25,175.95 25,175.95 25, 175.95 25,175.95 25,175.95 25,175.95 25,175.95 25,175.95 

Lower PassaH: River Restoration Project 

1-.cumu\ative Contract Disbusements ......,Cumulative Invoiced; labor and contract -t-Cumulative USAGE Labor: lAG Funding Contract Projection I 
l .~.oco r-----------------------------------------------------------------------------------------------------------~==================================================================================================~------------------------------
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Updated: 6 Jan 04 


